

TECHNICAL DELIVERY REVIEW MEETING MINUTES & ACTION REGISTER

Project Sweet1ne — Sweet1neLIVE, core website deployment and related technical dependencies

GlobalSolutions internal delivery record

Field	Record
Meeting date	Monday, 24 August 2026
Participants	Louis Kisitu; Kelvin Kibiru
Primary focus	Sweet1neLIVE architecture, delivery programme, client dependencies and testing
Secondary focus	Sweet1ne core deployment; Workforce Allocation Platform readiness
Document reference	GS-SW1-LIVE-MIN-2026-0824
Status	Approved working minutes for internal delivery management

RECORD STATUS

These minutes are a structured management record prepared from the meeting transcript. Informal conversation has been cleaned and grouped by workstream. Where the discussion was provisional or technically ambiguous, the item is marked for confirmation rather than converted into a final decision.

01 MEETING RECORD

Purpose, source convention and immediate agenda

Field	Details
Lead organisation	GlobalSolutions
Meeting	Technical delivery review — Sweet1neLIVE / Sweet1ne / Workforce Allocation Platform
Date	Monday, 24 August 2026
Format	Remote / online
Participants	Louis Kisitu (GlobalSolutions); Kelvin Kibiru (Lead Software Developer)
Referenced delivery developer	Steven — discussed in relation to Sweet1ne core deployment; not recorded as a meeting participant
Primary purpose	Resolve Sweet1neLIVE architecture questions, confirm dependencies, review delivery timing and establish next actions
Document basis	Recorded meeting transcript supplied to GlobalSolutions

Meeting objectives

- Confirm how Sweet1neLIVE should relate technically to the existing Sweet1ne platform and its two current branches.
- Clarify menu/data separation, multi-tenancy assumptions, Stripe access and public-site legal requirements.
- Confirm the working five-week Sweet1neLIVE delivery programme and what Sweet1ne can expect to see before final delivery.
- Review hosting and testing readiness for the existing Sweet1ne build.
- Resolve the Workforce Allocation Platform account/VPS dependency and confirm the scheduling-module logic.

02 EXECUTIVE SUMMARY

Key decisions, delivery position and management interpretation

The meeting moved Sweet1neLIVE from a broad product concept into a more concrete technical delivery position. Sweet1neLIVE is confirmed as the third Sweet1ne venue, operating from a separate location and requiring its own menu/data treatment even where the customer-facing menu design remains strongly aligned with the existing Sweet1ne experience.

Kelvin's current architectural assumption is that Sweet1neLIVE does not require multi-tenancy for its initial release. The platform may reuse the same Supabase account environment as the wider Sweet1ne work, but Sweet1neLIVE is intended to retain a separate data boundary. The exact Supabase project/database arrangement was discussed provisionally and should be finalised before schema implementation.

Sweet1ne already has a Stripe account. Louis will make the relevant account access/details available through the agreed project profile so that Kelvin can obtain the API credentials needed for the approved payment integration. Privacy Policy and Terms of Use/Service are also required for the public websites; these are not immediate build blockers but must be completed before production launch.

Kelvin stated a working Sweet1neLIVE delivery date of 28 September 2026, based on a five-week programme from the meeting date, while expecting substantial visible progress by the following week. This should be treated as the current operational target and read alongside the executed Sweet1neLIVE Change Order, which ties formal commencement to approval, payment and minimum dependencies.

PROGRAMME POSITION

Sweet1neLIVE is no longer being treated as an undefined V3 concept. It is a distinct third-venue workstream within Project Sweet1ne, with shared brand/infrastructure where sensible but separate operational data and a dedicated five-week delivery track.

03 SWEET1NELIVE ARCHITECTURE & PRODUCT CLARIFICATIONS

What was confirmed and what remains to be technically locked

Venue and tenancy model

- Sweet1ne currently has two existing branches; Sweet1neLIVE will be the third branch in a different physical location.
- For the initial Sweet1neLIVE release, Kelvin indicated that a multi-tenant architecture is not required.
- This position reflects the current single-venue purpose of Sweet1neLIVE and can be revisited only if future expansion creates a genuine multi-site requirement.

Menu and data separation

- Sweet1neLIVE's menu presentation may be visually very similar to the existing Sweet1ne menu.
- Sweet1neLIVE is expected to carry amendments, particularly within drinks and selected recipes/items.
- The meeting therefore supports a separate Sweet1neLIVE menu/data set rather than treating the third venue as a simple read-only copy of the existing branch data.

Supabase environment

Louis confirmed that a Supabase account has already been created using the relevant project email. Kelvin confirmed that this account is required. The discussion then moved towards reusing the same Supabase account for Sweet1neLIVE while maintaining separate data. Kelvin's wording around 'same project' and 'different database' was provisional, so the exact isolation model should be recorded by Kelvin before build decisions depend on it.

TECHNICAL CONFIRMATION REQUIRED

Kelvin to document the final Supabase structure for Sweet1ne Core and Sweet1neLIVE: account ownership, project/database separation, environments, credentials, backup responsibility and production access boundaries.

04 PAYMENTS, COMPLIANCE & CLIENT DEPENDENCIES

Stripe access and public-site legal readiness

Stripe

Sweet1ne has an existing Stripe account. Kelvin requires access to the appropriate API credentials for payment-related functionality. Louis agreed to add the Stripe account/details to the agreed project profile or access route.

- Stripe account ownership remains with Sweet1ne.
- API keys/credentials should be obtained and handled through the agreed secure access method rather than circulated casually in chat.
- The existing Sweet1neLIVE scope already contemplates Stripe-supported payments for approved customer journeys; this meeting did not vary those commercial or functional terms.

Privacy Policy and Terms

Kelvin flagged that every public-facing website should have appropriate privacy information and Terms of Service/Terms of Use. Louis confirmed that the compliance wording is a GlobalSolutions/Sweet1ne action item. It is not required immediately for visual development, but it must be ready before live public collection and production launch.

COMPLIANCE GATE

Do not allow 'not urgent for development' to become 'missing at launch'. Privacy/cookie wording, Terms of Use and any other approved customer-facing notices must be treated as a production-release dependency.

05 SWEET1NELIVE DELIVERY PROGRAMME

Five-week target, early visibility and asset readiness

Programme item	Working position
Delivery duration	Five weeks
Working delivery date	28 September 2026
Early client visibility	Kelvin expects Sweet1ne to be able to see substantial progress during the following week
Scope status	Sufficiently clear for continued delivery, subject to the remaining technical confirmations/actions in these minutes
Media position	Existing Drive footage/images appear broadly usable at present; Kelvin will request additional assets if UI/UX quality requires them
Change control	No meeting statement is to be treated as varying the executed Sweet1neLIVE commercial terms unless formally approved

The 28 September date is materially more specific than the earlier planning uncertainty around the additional Sweet1neLIVE workstream. It provides GlobalSolutions with a concrete operational target while still preserving the existing contractual commencement conditions and dependency protections.

CLIENT EXPECTATION MANAGEMENT

Visible staging progress should be used to demonstrate momentum before final delivery. However, early visibility is not the same as completion or acceptance; client-facing communication should distinguish preview/staging from production readiness.

06 SWEET1NE CORE WEBSITE — HOSTING & TEST DEPLOYMENT

VPS provisioning and near-term staging access

Kelvin confirmed that a Virtual Private Server (VPS) has been purchased for the Sweet1ne work being handled by Steven. The intention is for Steven to push the build to the server and provide a testing link, potentially by the end of the current week.

- The VPS is intended to host the relevant Sweet1ne system/build.
- A testing link will allow Louis/GlobalSolutions to review functionality before production release.
- The existing Supabase account created under the project email is part of the required technical setup.
- Kelvin has reviewed at least some of the Sweet1ne media assets and considers them broadly suitable; any gaps will be escalated when identified.

NEAR-TERM MILESTONE

Obtain a stable test URL for the Sweet1ne core build and use it as the next formal review point. Testing should generate a written defect/feedback list rather than fragmented chat comments.

07 WORKFORCE ALLOCATION PLATFORM — READINESS UPDATE

Account dependency, VPS requirement and test release

Kelvin raised a separate technical dependency affecting the Workforce Allocation Platform. The current project email is tied to authentication and live data, including Firebase real-time data. If access to that email cannot be recovered, the platform will need to be moved to a replacement email/account arrangement, creating additional time rather than a material development-cost loss.

Item	Position
Email recovery	All devices have been logged out; Louis intends to retry access around Wednesday/Thursday, 26–27 August
Fallback	If recovery fails after the final attempt, create a replacement project email/account and resequence the relevant configuration
Additional VPS	A separate Workforce VPS will be required; Kelvin indicated an approximate cost of USD 15
Ownership principle	The VPS should be purchased under the appropriate project/GlobalSolutions-controlled account rather than Kelvin's personal account
Development status	Kelvin expects the platform build to be substantially complete by the end of the week
Testing	A temporary test deployment can still be made available under Kelvin's environment if the permanent account is not yet ready

DEPENDENCY CLASSIFICATION

The email issue is now primarily a deployment/account-ownership dependency, not a core feature-development failure. The correct response is controlled account recovery or migration, not rushed credential workarounds.

08 WORKFORCE SCHEDULING LOGIC

Availability, approvals and future hour-cap control

The meeting clarified that GlobalSolutions workforce activity can run across all seven days. Weekend staffing is typically lighter, but some workers choose weekend shifts and take rest days during the week. The scheduling module therefore needs to support Monday–Sunday availability rather than a weekday-only assumption.

- Workers can submit availability by selecting days and the number of hours they are available.
- Management/admin reviews each submission and can approve it.
- Where availability is not accepted, management can roll it back/reject it and state a reason.
- Louis raised the operational need to prevent one worker from consuming excessive available platform hours where an account has a finite daily capacity.
- The existing approval model can support this operational control; a configurable per-worker or per-account cap should remain available for later policy setting.

DESIGN PRINCIPLE

The platform should convert manual judgement into explicit controls: availability submission → capacity check → management approval/rejection → reason capture → final allocation. This reduces schedule conflicts without removing human oversight.

09 DECISION & CLARIFICATION REGISTER

Formal record of the points established in the meeting

ID	Decision / clarification	Status
D01	Sweet1neLIVE represents Sweet1ne's third venue in a separate physical location.	Confirmed
D02	Initial Sweet1neLIVE release does not require multi-tenancy.	Confirmed
D03	Sweet1neLIVE may retain a visually aligned menu but requires its own amended menu/data set.	Confirmed
D04	Sweet1ne has an existing Stripe account for the approved payment integration.	Confirmed
D05	Privacy Policy and Terms of Use/Service are required before public production launch.	Confirmed
D06	Working Sweet1neLIVE delivery date is 28 September 2026 under the five-week programme.	Working programme
D07	Sweet1ne core testing should move to a VPS-hosted test link.	Confirmed
D08	Same Supabase account may support both workstreams, but final database/project separation must be documented.	To confirm
D09	Workforce scheduling must support Monday–Sunday availability and management approval/rejection.	Confirmed
D10	Workforce hour caps are a useful control but the exact cap policy was not fixed in the meeting.	Open policy

10 ACTION REGISTER

Owners, priority and expected completion

ID	Owner	Action	Priority	Target
A01	Louis	Add/enable Sweet1ne Stripe account access/details through the agreed project profile/access route.	Critical	Before payment integration
A02	Kelvin	Document the final Supabase architecture for Sweet1ne Core vs Sweet1neLIVE, including the actual data-isolation model.	Critical	Before schema lock
A03	Louis / GlobalSolutions	Prepare and obtain approval for Sweet1ne public Privacy Policy, cookie/tracking wording and Terms of Use/Service as applicable.	High	Before production launch
A04	Kelvin / Steven	Push the Sweet1ne core build to the VPS and provide a stable test link.	High	Target: end of week

ID	Owner	Action	Priority	Target
A05	Kelvin	Review available Sweet1ne media and escalate any specific image/video gaps that materially affect UI/UX quality.	Medium	As build progresses
A06	Kelvin	Maintain the five-week Sweet1neLIVE programme and expose substantial staging progress for review before final delivery.	High	Next-week visibility; 28 Sep target
A07	Louis / Kelvin	Retry Workforce project email access from the appropriate origin/device and decide recovery vs replacement.	Critical	26–27 Aug / final attempt
A08	Louis / Kelvin	If email recovery fails, create replacement account structure and migrate required authentication/live-data configuration.	High	Immediately after failed recovery
A09	Louis	Create/purchase the Workforce VPS under the proper project-controlled account once account ownership is resolved.	High	After email/account resolution
A10	Kelvin	Provide a Workforce test link by end of week, using a temporary environment if the permanent deployment account is still blocked.	High	End of week
A11	Louis / Kelvin	Define policy for configurable maximum worker hours by platform/account where daily capacity is constrained.	Medium	Before scheduling go-live

11 RISK & DEPENDENCY REGISTER

Items requiring active management

ID	Risk / dependency	Why it matters	Level	Control
R01	Supabase isolation not fully documented	Ambiguity at architecture level can create data leakage, migration complexity or avoidable rework.	High	Kelvin to lock account/project/database structure before implementation depends on it.
R02	Stripe credentials/access not yet provisioned	Payment integration cannot be completed or tested without authorised merchant access.	High	Louis to provide secure access; Kelvin to restrict credential handling.
R03	Legal pages deferred because 'not urgent'	A late compliance scramble can delay production release.	Medium-High	Treat privacy/terms/cookie work as a release gate with an owner and deadline.
R04	Early staging mistaken for final delivery	Client may interpret visible progress as production readiness.	Medium	Label staging clearly and use acceptance criteria before go-live.

ID	Risk / dependency	Why it matters	Level	Control
R05	Workforce email remains inaccessible	Authentication/live-data ownership and production hosting may need migration.	High	Final recovery attempt, then controlled replacement rather than repeated delay.
R06	Manual scheduling capacity pressure	Workers can over-allocate scarce daily platform capacity without structured limits.	Medium	Use approval workflow and introduce configurable caps where appropriate.

12 NEXT REVIEW PRIORITIES

What GlobalSolutions should verify at the next technical check-in

- Sweet1ne core: confirm that the VPS test link is live and record defects, responsiveness issues and content gaps in one review log.
- Sweet1neLIVE: confirm the exact Supabase isolation model and whether the implemented data structure matches the third-venue requirement.
- Payments: confirm Stripe access is in place and that test-mode integration can proceed without exposing live secret credentials.
- Compliance: confirm ownership and drafting status for Privacy Policy, cookie/tracking wording and Terms of Use/Service.
- Programme: compare actual completed Sweet1neLIVE work against the five-week plan and retain 28 September as the working target only while dependencies remain on track.
- Workforce: resolve the email/account issue, provision the separate VPS under proper ownership and expose a test build.
- Scheduling: decide whether hour caps are global, platform-specific, account-specific or worker-specific before operational rollout.

MANAGEMENT CONCLUSION

The meeting materially improved delivery clarity. The strongest next move is not additional conceptual planning; it is to close the remaining account, architecture and compliance dependencies while moving both Sweet1ne workstreams into visible test environments. The principal control is disciplined separation: shared infrastructure where beneficial, but clear data, ownership, acceptance and deployment boundaries.

13 GOVERNANCE NOTE

Relationship to the executed Sweet1neLIVE change order

These minutes record operational and technical discussion. They do not replace, amend or novate the executed Project Sweet1ne or Sweet1neLIVE contractual documents. Where these minutes describe a working date, technical assumption or implementation route, the executed agreement and approved Change Orders remain controlling for commercial obligations, formal scope, acceptance, data protection and payment.

In particular, the existing Sweet1neLIVE extension remains a separate additional workstream under Project Sweet1ne. Any material new feature, integration, provider, page type, workflow or change to the agreed commercial baseline should continue through GlobalSolutions change control.

END OF MINUTES

Prepared for GlobalSolutions internal delivery management from the meeting transcript dated 24 August 2026.