



GlobalSolutions
Remote • Smart • Global

BUILD ORDER

Developer Delivery Plan v1.2

Website-first · 25 August – 8 September 2026

For: Kelvin Kibiru (LIVE + platform) and Stephen Nyansoho Machera (dining website)

From: GlobalSolutions

Project: GS-SW1-2026-001

Version: 1.2 — 25 August 2026

Status: AUTHORITATIVE for build order from this date.

Do follow Website FR Proposal v1.3.

Client programme: Phased Development Plan v1.3. Sweet1ne must sign v1.3 before DNS cutover; you may build on staging now.

0. Read this first

Tuesday 8 September 2026 — two websites.

- **Stephen** ships **sweet1ne.com** — Sweet1ne dining (Lewisham + Chingford). Replaces PopMenu.
 - **Kelvin** ships **Sweet1neLIVE** (own hostname) and the **shared platform**. Chadwell Heath, 218 High Road, RM6 6LS.
- Brand extension:** luxury/similar menu, drinks, jazz and live music, events, hire. Not shisha. Not “adult entertainment”.

Do **not** ship LIVE as **sweet1ne.com/live**. That path 301s to the LIVE origin.

Toast stays (collection on both; Chingford collection only; LIVE delivery left open). **SevenRooms** widget on all sites — **email** confirmations from SevenRooms, not SMS. **Stripe** is LIVE event tickets only.

Day one: full **PopMenu export** of all materials. **MrLayii** visual library is already shared — use it. **No photography shoot is planned.**

Look is developer-led. LIVE should feel premium, dynamic, extravagantly unique (references to follow). Visitors should want it for **food and** a night of live music.

1. What you ship on 8 September

Ship 8 Sep	Do not ship
Dining site, both branches (Stephen)	QR table app
LIVE site as its own host (Kelvin)	/live on sweet1ne.com
PopMenu export consumed; MrLayii visuals in use	A food-photo shoot
Toast collection; SevenRooms reserve	Custom checkout; custom booking engine

Ship 8 Sep	Do not ship
LIVE smart calendar, hire form, Stripe tickets when events exist	Shisha, "adult entertainment", SMS booking
Admin: menu + events	Intelligence / bulk email

If Toast would break vs today, **do not cut DNS** — staging + tell **GlobalSolutions**.

Content freeze: 1 September (copy). **UI freeze:** 7 September.

2. Split

Stephen — dining website: look, home, Lewisham + Chingford, dining menu, forms, sticky bar, dining CMS, dining Toast + SevenRooms, dining mobile pass.

Kelvin — LIVE + platform: repo, CI, two origins, schema, **PopMenu export**, 301s, CWV, LIVE host and pages, smart events calendar, Stripe tickets, LIVE Toast + SevenRooms, LIVE CMS, DNS.

Do first: export + MrLayii; dining locations; LIVE shell; Toast/SevenRooms.

Do not first: QR, dish grid, custom engines, adult-entertainment framing.

3. Calendar (25 August – 8 September)

Days	Kelvin	Stephen
25–26 Aug	Repo, CI, Supabase, PopMenu export , 301 map, DNS, LIVE host	Dining design, home + location shells, MrLayii + export
27–29 Aug	Schema, LIVE sitemap, leads, events model	Dining home, both locations, menu, sticky bar
1–3 Sep	LIVE Toast + SevenRooms, Stripe tickets, LIVE pages	Dining Toast + SevenRooms, forms, VIP, dining CMS
4–5 Sep	QA, CWV, /live → LIVE origin	Dining mobile pass
7 Sep	Staging sign-off with GlobalSolutions / Sweet1ne	Dining UI freeze
8 Sep	Go-live or stay on staging if Toast unsafe	Hypercare

Same-day blockers to **GlobalSolutions**: Toast GUIDs (including LIVE), SevenRooms embeds, LIVE domain, Chingford hours, Stripe tickets.

4. After 8 September

Window	Work
9–22 Sep	Hypercare: P0 defects only. New features need a written Change Request.
When QR is unpaused	QR menu workstream. No shoot is booked. Use existing assets.
When website leads exist	Intelligence + email (Workstream C).

5. SDD v1.0 — still in force vs withdrawn

SDD section	Status
3–8 Architecture, data, security	In force
3–8 visual brand tokens	Guidance only
2.2 Out of scope	In force. Toast and SevenRooms stay.
9 Delivery weeks / 9.2 QR first	Withdrawn
10.2 Developer USD dates	Withdrawn — GlobalSolutions reties to Plan v1.3 checkpoints
10.3 Change control	In force. Approval: GlobalSolutions, in writing.
11 Post-launch support	In force from website go-live

6. Change control

If Sweet1ne ask for something not in FR v1.3 P0:

1. Do not start it.
2. One line to **GlobalSolutions**: what they asked, why it is not P0, estimate.
3. GlobalSolutions issues a Change Request. Plan v1.3 is the client rule.

WhatsApp is not a spec.

7. Acknowledgement

Stephen will ship sweet1ne.com. Kelvin will ship Sweet1neLIVE and the shared platform. We will not ship LIVE as /live. We will not replace Toast or SevenRooms. We will not frame LIVE as adult entertainment. We will use the PopMenu export and MrLayii's library. No food shoot is planned.

	Kelvin Kibiru	Stephen Nyansoho Machera
Acknowledged		
Date		

Developer Delivery Plan v1.2 · GS-SW1-2026-001 · 25 August 2026