



GlobalSolutions
Remote • Smart • Global

PROJECT SWEET1NE

Phased Development Plan v1.3

Two websites · Go-live 8 September 2026

Dining site: sweet1ne.com — Lewisham and Chingford

Sweet1neLIVE: separate site — Chadwell Heath

Dining GBP 2,500 · LIVE extension GBP 400 · Total GBP 2,900

Prepared for Tolulope Babalola · 25 August 2026

This is the client plan. It replaces the July sequence and payment dates. Sweet1neLIVE remains the GBP 400 Change Order already issued (GS-SW1-CO-LIVE-2026-001). Toast and SevenRooms stay on every site. Stripe is LIVE event tickets only. LIVE is a Sweet1ne brand extension: food, drinks, jazz and live music — not adult entertainment. Look is not a locked brand pack. Build specifications for the developers are separate.

0. What you are approving

You are approving	Not “done” on 8 September
Dining site on sweet1ne.com live 8 September 2026	QR table menu; dish photography on every plate
Sweet1neLIVE as a second website — Chadwell Heath brand extension (food, drinks, live music)	LIVE as a page on the dining website; shisha; “adult entertainment”
Dining GBP 2,500 + LIVE CO GBP 400 = GBP 2,900	Folding LIVE into the dining fee
Toast collection on dining and LIVE (Chingford collection only; LIVE delivery left open)	Replacing Toast, or a custom food checkout
SevenRooms table widget on all sites	A custom reservation engine
Lead capture on dining; LIVE hire on LIVE site	Intelligence engine and bulk email

QR, intelligence, and dining email remain in the GBP 2,500. No food photography shoot is planned — use the PopMenu export and MrLayii’s visual library. Sweet1neLIVE is the GBP 400 Change Order (GS-SW1-CO-LIVE-2026-001).

1. Why the July plan is being replaced

Plan v1.2 said Version 1 (QR visual menu) would ship first, then Version 2 (website, leads, intelligence, email). Payments followed that order. The website was five weeks inside Version 2. That sequence no longer matches what Sweet1ne want. This v1.3 reorders in-scope work. It does not add a new programme fee.

2. Delivery — dated, not week 18

Workstream	When	Done means
A. Dining website — sweet1ne.com	25 Aug – 8 Sep 2026	Stephen. Lewisham and Chingford. Toast + SevenRooms. Link to LIVE.
A-LIVE. Sweet1neLIVE website	Live as its own site on 8 Sep	Kelvin. Brand extension: food, drinks, jazz/live music, smart calendar, hire. Toast + SevenRooms. Stripe tickets.
A2. Support after launch	9–22 Sep 2026	Fix defects on both public sites. New features need written approval.
B. QR visual menu	After 8 Sep, when photos exist	Table QR menu for the dining branches.
C. Intelligence + email	After the dining site is capturing leads	Weekly insight brief and branded campaigns.

The 18-week clock in v1.2 is withdrawn. If Toast would break on cutover, accept on staging: 80% of Checkpoint 2 on 8 September, 20% when DNS moves, unless GlobalSolutions caused the delay. Content freeze: 1 September 2026.

3. Investment

Dining GBP 2,500. LIVE extension GBP 400. Aggregate GBP 2,900 excluding third-party charges.

Workstream	Value
A. Dining website + lead capture	GBP 1,000
B. QR visual menu	GBP 1,000
C. Intelligence + branded email	GBP 500
A-LIVE. Sweet1neLIVE (Chadwell Heath)	GBP 400

3.1 Payment schedule (replaces v1.2 section 10.2)

#	Checkpoint	When	GBP
1	Commencement	On signature. Skip if July GBP 500 already paid — reallocate to website.	500
2	Dining website live	8 September 2026, accepted in writing	500
3	QR platform complete	Built, tested, both branches, photos in	1,000
4	Intelligence + email live	Engine on live data; test campaign; weekly brief	500

LIVE payments stay on the Change Order: GBP 150 on approval, GBP 150 after the first LIVE stage, GBP 100 at LIVE handover. Do not put LIVE on the dining invoice above.

Dining go-live is not the QR menu, and is not the old GBP 1,000 Version 2 deposit.

4. Fee for this change

Moving the dining website to 8 September does **not** add a fee to the GBP 2,500 dining programme. Sweet1neLIVE is already charged separately at GBP 400. New work after this signature is section 5.

5. Change control from this signature onward

WhatsApp, Instagram, or a conversation is not a change to this plan. GlobalSolutions will write the change. Sweet1ne approve it in writing (email is enough). The note will say extra days, extra GBP (or none), and what moves.

- A new page, payment method, or integration that is not Toast, SevenRooms, or Stripe tickets
- Changing the order of work again (for example starting the QR menu before 8 September)
- Bringing a date forward in a way that needs extra people or nights
- Putting Sweet1neLIVE back onto sweet1ne.com as a subpage

□ Replacing Toast or SevenRooms

Three rounds of design tweaks are included. Look is not a locked brand pack — the developers propose it. A new requirement is not a tweak. Work does not start until Sweet1ne approve. If Sweet1ne are late with content or access, dates move by at least that delay.

6. Acceptance

By signing, Sweet1ne accept this plan: dining website live on sweet1ne.com on 8 September 2026; Sweet1neLIVE as a brand-extension website for Chadwell Heath (food, drinks, live music) under the GBP 400 Change Order; Toast and SevenRooms stay; Stripe is LIVE events and tickets; QR menu paused; dining programme GBP 2,500; LIVE GBP 400; payments as in section 3.1 and the LIVE Change Order; change control as in section 5. The July plan's sequence and week-18 payment table are replaced.

SIGNED FOR GLOBALSOLUTIONS	SIGNED FOR SWEET1NE
Name: Louis Kisitu	Name: Tolulope Babalola
Title: Managing Director	Title: Co-Founder
Signature _____	Signature _____
Date _____	Date _____

Phased Development Plan v1.3 · GS-SW1-2026-001 · 25 August 2026 · GlobalSolutions